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ESTIMATE RUN 08/04/2021

ESTIMATE SUMMARY 13:25:09

CONTID: C21211         ESTIMATE NO: 0001 PROG 2005

PCN: 21211-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24 WILKERSON PASS SAFETY IMP PERCENT TIME:

PROJECT NO: STR0242-075                   

US24 WILKERSON PASS SAFETY IMP

NAME OF ROAD:  

PROJECT COUNTIES: PARK

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING

205 Tunnel Drive DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CANON CITY CO 81212     (719)269-1173 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,881,260.92 PARTICIPATING $ $ 538,203.83

AWARD PROJECT AMT: 2,841,807.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,413.41

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.73

WORK DAYS

WORK DAYS

18.68%

2,343,057.09

538,203.83

538,203.83

524,790.42

$

$

$

$

538,203.83

0.00

538,203.83

0.00

538,203.83

-13,413.41

0.00

524,790.42

0.00

AMOUNT DUE 524,790.42 524,790.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 524,790.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2021

05/24/2021

07/22/2021

04/01/2021

04/15/2021

04/26/2021

04/26/2021
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

4,655.830.500

4,655.83

1.000

L S 

9,311.65000

0010 *Removal of Tree 0.000

413.000

202-00010  
 

47,763.45413.000

47,763.45

413.000

EACH

115.65000

0015 Removal of Delineator 0.000

10.000

202-00090  
 

65.9010.000

65.90

68.000

EACH

6.59000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

404.000

LF  

6.02000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

4,264.000

SY  

3.37000

0030 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,761.300

SY  

6.87000

0035 Removal of Ground Sign 0.000

3.000

202-00810  
 

122.553.000

122.55

8.000

EACH

40.85000

0040 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

1.000

EACH

86.36000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

210.39000

0050 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

4.000

EACH

1,144.39000

0055 *Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

0.000.000

0.00

7,154.000

LF  

2.05000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

5,983.000

203-00060  
 

253,380.055,983.000

253,380.05

13,019.000

CY  

42.35000

0065 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

140.000

HOUR

158.55000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

135.45000

0075 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

118.19000

0080 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

173.74000

0085 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

3,818.000

CY  

13.60000

0090 *Erosion Log Type 1 (12 Inch) 0.000

1,195.000

208-00002  
 

6,680.051,195.000

6,680.05

4,660.000

LF  

5.59000

0095 *Erosion Log Type 1 (9 Inch) 0.000

0.000

208-00012  
 

0.000.000

0.00

60.000

LF  

5.69000

0100 *Silt Fence 0.000

7,404.000

208-00020  
 

12,586.807,404.000

12,586.80

15,157.000

LF  

1.70000

0105 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

14.000

EACH

1,033.82000

0110 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,130.59000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

1,280.44000

0120 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

55.28000

0125 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.77000

0130 Sweeping (Sediment Removal) 0.000

4.500

208-00106  
 

597.244.500

597.24

40.000

HOUR

132.72000

0135 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

65.84000

0140 Erosion Control Management 0.000

14.000

208-00207  
 

2,081.9414.000

2,081.94

166.000

DAY 

148.71000

0145 *Reset Ground Sign 0.000

1.000

210-00810  
 

437.841.000

437.84

29.000

EACH

437.84000

0150 *Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

516.000

LF  

7.11000

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.100

ACRE

867.72000

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.100

ACRE

402.59000

0165 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

7.100

ACRE

4,674.85000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,428.000

LB  

2.98000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

14,566.000

SY  

2.71000

0180 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

14,566.000

SY  

6.90000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

2,435.850

TON 

43.66000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

100.000

TON 

216.08000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

5,201.410

TON 

119.39000

0200 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

1,180.000

GAL 

2.28000

0205 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

92.000

SY  

4.12000

0210 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

46.000

CY  

99.99000

0215 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

48.000

LF  

143.60000

0220 24 Inch Corrugated Steel Pipe 0.000

13.000

603-10240  
 

2,326.2213.000

2,326.22

21.000

LF  

178.94000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 30 Inch Corrugated Steel Pipe 0.000

10.000

603-10300  
 

2,661.2010.000

2,661.20

15.000

LF  

266.12000

0230 36 Inch Corrugated Steel Pipe 0.000

10.000

603-10360  
 

3,194.0010.000

3,194.00

12.000

LF  

319.40000

0235 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

3.000

EACH

530.69000

0240 24 Inch Steel End Section 0.000

1.000

603-30024  
 

784.621.000

784.62

2.000

EACH

784.62000

0245 30 Inch Steel End Section 0.000

1.000

603-30030  
 

1,245.231.000

1,245.23

2.000

EACH

1,245.23000

0250 36 Inch Steel End Section 0.000

1.000

603-30036  
 

1,554.501.000

1,554.50

2.000

EACH

1,554.50000

0255 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

2,496.000

LF  

51.75000

0260 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

10.000

EACH

3,866.62000

0265 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

50.000

LF  

2.42000

0270 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

459.000

LF  

10.24000

0275 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

72.000

EACH

17.63000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

2.000

EACH

19.34000

0285 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

18.000

EACH

27.30000

0290 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

23.89000

0295 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

76.000

SF  

27.30000

0300 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

284.31000

0305 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

477.65000

0310 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

4,351.000

LF  

0.57000

0315 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

998.80000

0320 *Construction Surveying 0.000

0.610

625-00000  
 

22,318.300.610

22,318.30

1.000

L S 

36,587.38000

0325 *Mobilization 0.000

0.500

626-00000  
 

91,090.300.500

91,090.30

1.000

L S 

182,180.60000

0330 *Public Information Management (Tier III) 0.000

54.000

626-01113  
 

2,708.6454.000

2,708.64

166.000

DAY 

50.16000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

252.000

GAL 

11.38000

0340 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

155.000

GAL 

199.02000

0345 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

31.000

EACH

115.57000

0350 *Flagging 0.000

167.000

630-00000  
 

5,414.14167.000

5,414.14

1,600.000

HOUR

32.42000

0355 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

600.000

HOUR

170.59000

0360 *Traffic Control Inspection 0.000

8.000

630-00007  
 

2,001.608.000

2,001.60

114.000

DAY 

250.20000

0365 *Traffic Control Management 0.000

13.000

630-00012  
 

14,044.9413.000

14,044.94

110.000

DAY 

1,080.38000

0370 *Construction Traffic Sign (Panel Size A) 0.000

15.500

630-80341  
 

528.8615.500

528.86

31.000

EACH

34.12000

0375 *Construction Traffic Sign (Panel Size B) 0.000

1.000

630-80342  
 

73.931.000

73.93

4.000

EACH

73.93000

0380 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

213.252.500

213.25

6.000

EACH

85.30000

0385 *Construction Information Sign 0.000

1.000

630-80348  
 

284.311.000

284.31

2.000

EACH

284.31000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

8,529.301.000

8,529.30

2.000

EACH

8,529.30000

0395 *Drum Channelizing Device 0.000

37.000

630-80360  
 

2,314.3537.000

2,314.35

500.000

EACH

62.55000

0400 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

4.000

EACH

73.93000

0405 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

2,800.000

LF  

39.97000

0410 *Traffic Cone 0.000

20.000

630-80380  
 

273.0020.000

273.00

100.000

EACH

13.65000

0415 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,184.28000

0420 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

44,352.36000

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0440 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 21211-BID    ESTIMATE RUN 08/04/2021

PROJECT: STR0242-075                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:25:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0450 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 489,932.34489,932.342,832,989.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) 0.000

1.000

620-00002  
 

24,278.661.000

24,278.66

1.000

EACH

24,278.66000

0465 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

20,816.811.000

20,816.81

1.000

EACH

20,816.81000

0470 Sanitary Facility 0.000

2.000

620-00020  
 

3,176.022.000

3,176.02

2.000

EACH

1,588.01000

CAT 48,271.4948,271.4948,271.49CURRENT AMT0400 $ $ $

$ 538,203.83538,203.83$2,881,260.92$CURRENT AMTPROJECT TOTAL


